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MILESTONE ACHIEVEMENT

FISCAL YEAR-TO-DATE REMAINING SCHEDULED

MILESTONE TYPE
Completed 

Early

Completed 
On 

Schedule

Completed 
Late

Overdue
Forecast 

Early
Forecast On 

Schedule
Forecast 

Late
TOTAL 
FY 1998

Enforceable Agreement 1 0 0 0 0 0 0 1
DOE-HQ 0 0 0 0 0 0 0 0

FO 0 0 0 0 0 2 0 2
RL 4 1 0 0 0 14 0 19

Total Project 5 1 0 0 0 16 0 22

HANFORD SITE 
PERFORMANCE REPORT

FEBRUARY 1998

RL

Completed 
Early
80%

Completed 
On 

Schedule
20%

4/1/98 Q:  V - 1 MILE(02).xls ART


